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EXECUTIVE SUMMARY

As part of the Fiscal Year 2011-12 budget process, on June 28, 2011, Governor Brown
signed Assembly Bill 102 (Chapter 29, Statutes of 2011), which enacted law to transfer
the administration of Medi-Cal specialty mental health services, the Early and Periodic
Screening, Diagnosis and Treatment (EPSDT) Program, and applicable federal
Medicaid functions from the Department of Mental Health (DMH) to the Department of
Health Care Services (DHCS), effective July 1, 2012. The law requires DHCS to submit
a written transition plan to the fiscal and applicable policy committees of the Legislature
no later than October 1, 2011, and permits submission of an updated transition plan no
later than May 15, 2012.

The law directs DHCS to coordinate with DMH and convene a series of stakeholder
meetings to obtain input that guides the development of the transition plan.
Stakeholders consist of clients, their families, providers, counties and representatives of
the Legislature. In addition to incorporating stakeholder input, DHCS and DMH must
guide the transfer of functions in a manner that results in no unintended interruptions in
service delivery to clients and families. This stakeholder process has proved complex
as DHCS has sought input at the same time that DMH seeks stakeholder counsel on
the future of the non-Medi-Cal mental health programs that it administers and both
processes were challenged by the high interest in how they fit with the coming
realignment of programs in 2012 and health care reform in 2014. Despite this
complexity, much of which is not yet resolved, stakeholders provided great value in
helping DHCS to understand the important challenge it faces in carrying out this transfer
and the careful planning it requires.

This transition plan provides a background of the Medi-Cal program’s delivery of mental
health services in California and the role that DMH currently plays in the administration
of certain components of the service continuum. It describes how the two departments
conferred with stakeholders and the input they provided. The plan describes DHCS’s
organizational placement and leadership of the transferred functions, it outlines several
key operational steps that are necessary to carry out the transfer, and it includes
planned or proposed improvements of these functions during or upon DHCS'’s takeover
of the programs and services.

AB 102’s October 1, 2011, due date for submission of the plan and specific timing of
stakeholder engagement created a challenging timeline. Given the significant
importance of this program’s services in clients lives, the aggressive timeline, and the
Administration’s intent and mandate to do this right, this October 1, 2011 transition plan
will not be the final plan. DHCS intends to submit a bi-monthly update to the Legislature
beginning November 15, 2011, and consistent with AB 102, DHCS will submit the final
update by May 15, 2012. This will allow DHCS to develop and provide further detail on
current and future transition activities, describe progress to date and continue
stakeholder engagement as appropriate throughout this transition year and beyond.
The plan will also serve as a tool for the new DHCS leadership that will oversee the
administration of the program, lead the implementation of any program improvements,
and provide guidance in preparing for the coming health care reform in 2014.
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INTRODUCTION

The Department of Health Care Services (DHCS) submits this Transition Plan in partial
fulfillment of the requirements of Assembly Bill (AB) 102, Chapter 29, Statutes of 2011.
(See Appendix A for complete text.)

Governor Brown signed AB 102 on June 28, 2011, thereby directing DHCS to
collaborate with the Department of Mental Health (DMH) and the California Health and
Human Services Agency (Agency) to create a transition plan that guides the transfer of
Medi-Cal specialty mental health services, the Early and Periodic Screening, Diagnosis
and Treatment (EPSDT) Program, and applicable functions related to federal Medicaid
requirements, from DMH to DHCS, effective July 12, 2012. The legislation requires
DHCS to submit the written transition plan to the fiscal and applicable policy committees
of the Legislature no later than October 1, 2011, and consents to submission of an
updated transition plan no later than May 15, 2012.

Ultimately, the transfer is intended to:

e Improve access to culturally appropriate community-based mental health
services, including a focus on client recovery, social rehabilitation services, and
peer support;

o Effectively integrate the financing of services, including the receipt of federal
funds, to more effectively provide services;

e Improve state accountabilities and outcomes; and

e Provide focused, high-level leadership for behavioral health services within the
state administrative structure.

AB 102 mandates the departments to convene a series of stakeholder meetings,
commencing no later than July 15, 2011, to receive input from clients, family members,
providers, counties, and representatives of the Legislature, and that this consultation
shall inform the creation of the transition plan. In addition, AB 102 directs DHCS, DMH
and Agency to convene and consult with stakeholders at least twice following
production of a draft of the transition plan, and before submission to the Legislature.

The transition plan must be developed in a way that continues access and quality of
service during and immediately after the transition, preventing any disruption of services
to clients and family members, provider and counties and others affected by the
transition. It must include the following components:

e A detailed description of the state administrative functions that DMH currently
performs regarding Medi-Cal specialty mental health and the EPSDT program

e Explanations of the operational steps, timelines, and key milestones for determining
when and how the departments will transfer each function or program, including
explanations for the transition of DMH positions and staff and how they will relate
to, and align with, positions at DHCS.
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e Alist of any planned or proposed changes or efficiencies in how DHCS will perform
the functions, including the anticipated fiscal and programmatic impacts of the
changes;

e A detailed organization chart that reflects the planned staffing at DHCS and
includes focused, high-level leadership for behavioral health issues;

e A description of how the departments included stakeholders in the various phases
of the planning process to formulate the transition plan(s), and a description of how
DHCS will take their feedback into consideration after transition activities are
underway.

While AB 102 provides a specific timeline for how DHCS must plan and implement the
administrative transfer of the Medi-Cal specialty mental health services, the intent
language within the legislation is more global in nature, and addresses the objectives for
the final outcome. Some parties may hope or expect that DHCS will accomplish both a
program transfer and a program renovation by July 1, 2012, but others recognize that
thoughtful change takes time. Several stakeholders acknowledged this and affirmed
that they did not expect DHCS to evaluate, prioritize, and implement the numerous
suggestions they provided prior to the transfer.

To give the transfer of Medi-Cal specialty mental health services the consideration it
deserves, DHCS must approach the transition and evaluation of changes to this
program in a multi-step, multi-year process. The first and primary goal, however, must
be the successful transition of the functions from DMH to DHCS by June 30, 2012.
Since enactment of AB 102, DHCS has regularly met with DMH and convened
stakeholders to discuss the transfer of specialty mental health services and identify
challenges, risks, and objectives. DHCS has established several work groups of staff
from both departments to review the internal processes, procedures, and program
functions currently in place for the Medi-Cal’'s specialty mental health programs; these
work groups will help determine how best to integrate this new workload into the current
DHCS structure, yet ensure that the specialty mental health program and services
maintain visibility and significance.

In the transition year of FY 2011-12, DHCS will assess the major categories of the
functions and services coming from DMH to determine those areas that require
immediate action, as well as those issues that will require time to assess and
implement. DHCS will utilize the expertise of DMH staff that will transfer to DHCS, as
well as the numerous stakeholders at the local level who bring a vital perspective to the
analysis. DHCS will utilize this transition plan and all pertinent documents it has
gathered during the process of internal and external stakeholder meetings and package
them as a guidance tool for DHCS executive staff, including the new Deputy Director of
Behavioral Health Services and the new chief of the Mental Health Services
Division/Office.

The transition plan submitted as of October 1, 2011 represents the beginning of a
complex yet timely process that provides DHCS the opportunity to evaluate and
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potentially restructure a long existing program. DHCS commits to bi-monthly updates to
the appropriate committees of the Legislature during the transition year to report its
progress on meeting the requirements and intent of the language in AB 102.

The reader should note that while the select grouping of stakeholder comments have
been mentioned in this transition plan, DHCS has carefully reviewed all submitted
comments and is giving each suggestion consideration in the process of transferring
Medi-Cal related specialty mental health services to DHCS for administration and
oversight.

BACKGROUND

Title XIX of the Social Security Act authorized Medicaid, which is a publicly funded
federal entitlement program that pays for medical assistance for certain individuals and
families with low incomes and resources such as children and families, pregnant
women, seniors and persons with disabilities. Medicaid is jointly funded by the federal
and state governments. A state’s participation in the Medicaid program is voluntary, but
if it chooses to participate, the state must provide federally specified mandatory benefits
and serve mandatory populations. Each state establishes its own eligibility standards;
determines the type, amount, duration, and scope of services; sets the rate of payment
for services; and administers its own program, all within broad national guidelines
established by federal statutes, regulations, and policies. California’s Medicaid program,
called Medi-Cal, provides benefits beyond the federal minimum and has similarly
expanded coverage to populations beyond the federal mandates.

All states participating in Medicaid must have a State Plan, which serves as a
contractual agreement between the State and the federal government. The State must
administer the State Plan in conformity with specific requirements of Title XIX of the
Social Security Act and the Code of Federal Regulations. The State Plan contains all
information necessary for the federal Centers for Medicare and Medicaid Services
(CMS) to determine if the State can receive Federal Financial Participation. California’s
State Plan describes the nature and scope of the Medi-Cal program in addition to
authorization or other requirements associated with covered benefits. All services
covered under the State Plan must be medically necessary.

One of the mandatory benefits in the State Plan is Early and Periodic Screening,
Diagnosis, and Treatment (EPSDT) services, which must be available to full-scope
Medi-Cal beneficiaries under 21 years of age.! Under EPSDT, federal law requires a
Medicaid-participating state to provide any medically necessary health care service
listed in Section 1905(r)(5) of the Social Security Act, even if the state did not elect to
include the service in its State Plan. California’s State Plan describes EPSDT services,
and they include rehabilitative mental health services for seriously emotionally disturbed
children: collateral, assessment, individual therapy, group therapy, medication service,

L Full scope beneficiaries can access all benefits offered under the State Plan as long as they are medically
necessary, whereas limited scope beneficiaries can access only specified benefits.
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crisis intervention, day care - intensive, and day care - habilitation offered in local and
mental health clinics or in the community.

California must provide assurances in its State Plan that its Medicaid program meets
certain federal requirements contained in the Social Security Act such as
Statewideness, Comparability of Services, and Freedom of Choice.? If a state wishes
to administer components of its program outside of these requirements, it can request a
waiver of such from the federal CMS. California operates the Medi-Cal program in
accordance with the State Plan but has also elected the option of administering part of
its program under several federally approved waivers, including one for specialty mental
health services.

A state must identify a single state agency for operation of the Medicaid program, and in
California this is DHCS. However, a state can also delegate to other entities its
administration of certain components of its Medicaid program, as California has done
with DMH for specialty mental health services. Despite any such delegation, as the
Medicaid single state agency, DHCS must retain oversight of the program, monitor and
ensure compliance with federal and state laws and regulations, and function as the
liaison between the State and CMS. (See Attachment B for a description of current
DHCS responsibilities for the Specialty Mental Health Services Waiver.)

Mental Health Services in the Medi-Cal Program

California provides an array of mental health services that range from the mandatory
category, such as psychiatrist services, to optional categories, such as rehabilitative
services. (As previously stated, any service required by eligible children and youth that
meets EPSDT requirements is mandatory.) California provides basic mental health
services via its Medi-Cal fee-for-service system or Medi-Cal managed care, and it
provides specialty mental health services through county managed mental health plans
(MHPs) under the Specialty Mental Health Services (SMHS) Consolidated Waiver. The
SMHS waiver permits Medi-Cal to waive the freedom of choice requirement and
requires beneficiaries to access services through the county MHP.

Specialty Mental Health Services Consolidated Waiver

California has delegated administration of the SMHS waiver to DMH through an
interagency agreement that identifies the two departments’ respective responsibilities.
DMH, in turn, contracts with county MHPs to deliver mental health services to eligible
Medi-Cal beneficiaries and provides oversight of those contracts. DMH also contracts
with other entities to assist it with administration of the program such as certain audits of
MHPs and providers and external quality reviews of MHPs.

> Statewideness requires that the State Plan be in effect in all political subdivisions of the state; Comparability of
Services requires that all services for categorically needy individuals be equal in amount duration and scope; and
Freedom of Choice requires states to permit Medicaid beneficiaries to obtain medical assistance from any qualified
provider in the state.
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The SMHS waiver program has been in effect since 1995, and the current waiver
renewal term (2011-2013) represents the seventh waiver renewal period. DMH will
operate this waiver through the interagency agreement with DHCS until the functions
and sole responsibility transfer to DHCS, effective July 1, 2012 per AB 102.

The SMHS waiver population consists of all full scope Medi-Cal beneficiaries, all of
whom can access services through the SMHS waiver if they meet specified medical
necessity criteria. This includes special needs populations defined as adults who have
a serious mental disorder (Welfare and Institutions (W&I) Code, Section 5600.3(b)) and
children with a serious emotional disturbance (W&l Code, Section 5600.3 (a)).

Medi-Cal beneficiaries are eligible to receive specialty mental health services if they
meet all three medical necessity criteria (diagnosis, impairment, and intervention), as
described in Title 9, California Code of Regulations (CCR), Section 1830.205.

e Diagnosis - Must have one or more of 18 specified Diagnostic and Statistical
Manual of Mental Disorders (DSM) IV or comparable International Classification
of Diseases (ICD) 9 diagnoses.

e Impairment — The above diagnoses must result in one of the following conditions:

= significant impairment of an important area of life functioning;

= probability of significant deterioration in an important area of life
functioning; or

= for children under 21, a probability that the child will not progress
developmentally as individually appropriate. Children covered under
EPSDT qualify if they have a mental disorder which can be corrected or
ameliorated or when specialty mental health services are necessary to
correct or ameliorate a defect, mental illness or condition of a child.

e Intervention Related Criteria - Medi-Cal beneficiaries are only eligible to receive
services if:

= the service is to address the impairment condition;

= the service is expected to significantly improve the condition; and

= the condition would not be responsive to physical health care based
treatment.

The services provided under the SMHS waiver to eligible beneficiaries include:
(a) Rehabilitative mental health services

1) Mental health services

2) Medication support services

3) Day treatment intensive

4) Day rehabilitation

5) Crisis intervention

6) Crisis stabilization

7) Adult residential treatment services
8) Crisis residential treatment services
9) Psychiatric health facility services
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(b) Psychiatric inpatient hospital services
(c) Targeted case management services
(d) EPSDT services, for beneficiaries under 21 years of age

The SMHS waiver covers only specialty mental health services; therefore, county
mental health plans are not responsible for the “Early and Periodic Screening”
component of EPSDT. County MHPs may perform the diagnosis function through
assessment of beneficiaries requesting services. County MHPs are responsible only for
arranging for or providing corrective treatment identified by a screening or referral or by
the mental health plan’s own assessment process. County MHPs cannot deny an initial
assessment to determine if a beneficiary meets the medical necessity criteria for
receiving services.

‘Regular” Mental Health Services (non-SMHS)

The SMHS waiver program does not provide services to beneficiaries who do not meet
the medical necessity criteria for specialty mental health services (i.e. do not have any
of the mental health diagnoses listed in the waiver). In these cases, the Medi-Cal fee-
for-service or Medi-Cal managed care plans provide the services. In fee-for-service
these services are subject to a two visit per month limit and available for:
¢ Diagnoses that the SMHS waiver does not cover;
¢ Impairments resulting from mental health diagnoses that are not considered
significant; and/or
e Impairments that general physical health care practitioners can treat and do not
require the services of a licensed mental health care practitioner.

Under EPSDT, children can receive services beyond the two visit limit if medically
necessary. Unlike adults, children eligible for EPSDT services who have waiver-
excluded diagnoses can also receive services from Licensed Clinical Social Workers,
Marriage and Family Therapists, and Registered Nurses.

Medi-Cal Managed Care

Medi-Cal managed care plans must provide or arrange for all medically necessary
Medi-Cal covered mental health services unless the contract specifically excludes them.
This includes outpatient mental health services that are within the scope of practice of
primary care physicians and psychotherapeutic drugs prescribed by primary care
providers (except those specifically excluded in the contract)®. Medically necessary
covered services include emergency department facility charges and professional
services (excluding those provided by specialty mental health providers); emergency
and non-emergency medical transportation services; and laboratory and radiology

* This general description applies for most Medi-Cal managed care plans, but there are some exceptions for the
managed care plans that cover San Mateo and Solano counties and the Kaiser contract in Sacramento County.
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services when necessary for the diagnosis, monitoring, or treatment of a member's
mental health condition.

As part of their responsibility for coordination of care, Medi-Cal managed care plans
must have written policies and procedures to ensure that they assist members who
need mental health services that the plan does not cover. If the member has a
tentative psychiatric diagnosis that meets eligibility criteria for specialty mental health
services, the managed care plan must make appropriate referrals to the county MHP. If
the member has a psychiatric diagnosis that the county MHP does not cover, the
managed care plan must refer them to an appropriate fee-for-service Medi-Cal mental
health provider and must consult with the county MHP as necessary to identify other
appropriate community resources and help the member to locate available mental
health services.

It is important that the Medi-Cal managed care plans have appropriate mechanisms to
coordinate with county MHPs; therefore, their contracts with DHCS require them to
negotiate in good faith and execute a Memorandum of Understanding (MOU) with the
local MHP. The MOU must specify the respective responsibilities and protocols of the
Medi-Cal managed care plan and the MHP in delivering medically necessary covered
services and specialty mental health services to members.

Medi-Cal managed care plans must also cover and ensure the provision of screening,
preventive and medically necessary diagnostic and treatment services for members
under 21 years of age including EPSDT supplemental services.

ADMINISTRATIVE FUNCTIONS CURRENTLY PERFORMED BY DMH

AB 102 requirement: A detailed description of the state administrative functions
currently performed by the State Department of Mental Health regarding Medi-Cal
specialty mental health managed care and the EPSDT Program.

DHCS and DMH work in partnership to administer specialty mental health services in
the Medi-Cal program. However, the program operation and day to day administrative
activities rest with DMH. The following describes those administrative functions in the
Medi-Cal program for which DMH is currently responsible:

Medi-Cal Program Compliance: assure that county mental health financial and
clinical programs comply with federal and state laws and regulations, the MHP
contractual requirements, and the provisions of the SMHS waiver.

e System Reviews - ensure that local public mental health programs and their contract
providers comply with state and federal laws & regulations for participation in Medi-
Cal programs. The Medi-Cal Oversight Branch reviews one-third of the MHPs
annually, thereby reviewing each mental health plan once every three years.
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e Chart Reviews — review adult out-patient, inpatient and EPSDT services to ensure
their compliance with federal and state laws and that billed services meet medical
necessity criteria for reimbursement.

e Treatment Authorization Request (TAR) Appeal Reviews and Lawsuits — administer
the second level TAR appeals process and all aspects of TAR lawsuit processing.

¢ Clinic Certification and Re-Certification - conduct annual on-site certifications and re-
certifications of county MHP owned and operated outpatient clinic treatment
programs to ensure that each office or facility meets the requirements to allow the
clinic to submit Medi-Cal claims.

¢ Questionable Medi-Cal Billing Investigations — provide fiscal oversight of the MHPs
and their service providers and contractors. Refer cases determined to show
significant evidence of fraud, waste or abuse to DHCS for further audit and
investigation.

¢ Annual License Review: conduct annual licensing reviews for a total of 42
Psychiatric Health Facilities (PHFs) and Mental Health Rehabilitation Centers
(MHRCs) facilities ensure compliance with licensing regulations and statutes and to
ensure health and safety of patients. Some of the PHFs licensed by DMH are also
certified by CMS as a hospital.

e Unusual Occurrence Reports: conduct 500-550 Unusual Occurrence Reports (UOR)
and complaint investigations per year from various facilities licensed or certified by
DMH.

e Criminal Background Checks - process approximately 2,000 criminal background
checks per year for staff to be hired at licensed (PHF + MHRC) facilities

e Section 5150 Facilities: review and track all MHP designated 5150 facilities and
providing Department approval.

e Annual Certifications: conduct annual certification of 137 facilities in coordination
with staff from Department of Social Services (DSS) for Community Residential
Treatment System (CRTS) facilities and Community Treatment Facilities (CTF), and
with staff from Department of Public Health (DPH), for Special Treatment Programs
within Skilled Nursing Facilities (STP/SNF). DSS and DPH license the facilities and
ensure physical plant safety, and DMH provides the mental health expertise for the
mental health program and staff evaluation and recommendations including those
pertaining to health and safety, the environment, and the use of seclusion and
restraint in the delivery of mental health programming.

e Financial Audits — conduct financial audits of mental health programs and county
MHP Short-Doyle/Medi-Cal cost reports to determine compliance with State and
federal laws, regulations and policies.
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Preadmission Screening and Resident Reviews (PASRR) — assure that all Medi-Cal
beneficiaries admitted to skilled nursing facilities receive screening for mental illness.
If the screening reveals possible mental iliness, DMH provides an independent
evaluation to determine proper services and level of care. The PASRR function is
statewide, required by federal law and customized in California by the Davis, et al. v.
CHHSA, et al. lawsuit.

County Medi-Cal Program Technical Assistance: acts as the single point of contact
for MHPs. DMH's primary functions include:

Provide technical assistance to MHPs on regulations, policies, procedures, and
Medi-Cal Oversight Compliance Reviews.

Represent the State in MHP Quality Improvement Committee meetings.

Review and approve modifications to the Consolidated Specialty Mental Health
Implementation Plans.

Monitor DMH’s State Management Advisory and Response Team Frequently Asked
Questions web page.

Information Technology Support for Medi-Cal Systems and Subsystems: the
primary systems include:

Information Technology Web Services: this web portal serves as a gateway and
provides secure access to multiple information systems at DMH.

USL Financial Service application: facilitates Accounts Payables, Accounts
Receivables and General Ledger functions for the Short Doyle/Medi-Cal (SD/MC)
payments.

Decision Support Systems - Phase |: stores various Medi-Cal related databases for
processing, analysis, and reporting. Phase Il is the database for SD/MC Phase I
and provides data for analysis and reporting.

Disallow Claims System: allows counties to disallow (void) claims adjudicated in the
Phase | system. Counties then repay DMH for any appropriate funds, and the
system will eliminate identified claims from future audit samples.

County Financial Reporting System: provides DMH County Financial Program
Support section with the mechanism to process Local Mental Health Program Cost
Reports showing SD/MC, realignment and other cost revenues by legal entity and
mode of service.
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¢ On-Line Provider system: manages information regarding legal entities and
providers of public mental health services in California and provides data for the
SD/MC Phase Il system to adjudicate claims to the counties.

e Monthly MEDS Extract File: provides county MHPs with three Medi-Cal eligibility
data files as one of the sources to determine a beneficiary’s Medi-Cal eligibility.

¢ In-Patient Consolidation/134 File: allows counties to view and report the inpatient
claims data files provided by the fiscal intermediary under Managed Care Phase I.
Counties use this information to verify realignment offsets by DMH and reconcile
paid claims with their systems.

¢ Preadmission Screening and Resident Review (PASRR): under the Omnibus Budget
Reconciliation Act System, PASRR is federally mandated to refer, track, and
maintain the data to determine the placement and treatment of seriously mentally ill
residents in skilled nursing facilities.

e Payment Error Rate Measurement (PERM) Data — IT: the PERM program measures
improper payments in Medicaid and the State Children’s Health Insurance Program,
and it produces state and nation-level error rates for each program.

e Automated file Transfer: this is an application (runs as a Windows service) to
perform pre-defined operations on all the inbound and outbound files. The most
common pre-defined operations include copying the files, file compression,
executing stored procedure, and email notification.

Data Management & Support for Medi-Cal Program: provides data management,
analysis and support for Medi-Cal programs and services. Primary functions include:

e Medi-Cal Oversight Reviews — these reviews randomly select claim samples for
scheduled oversight reviews. They include claim samples for 20 outpatient reviews
and 7 — 10 inpatient facility reviews per year.

¢ Audit Summary/Detail Reports — Summary reports provided to Program Compliance
Audits for scheduled county audits.

e EPSDT Oversight Reviews — these reviews randomly select claim samples for
specific legal entities and provide them to a DMH contractor for oversight reviews
scheduled throughout the year. This entity also prepares recoupment summaries
following the review.

e Threshold Language Reports — this is an annual report for inclusion in the review
protocol used during Program Compliance oversight reviews

e Cultural Competence Population Assessment data — provides an annual report to
the Office of Multicultural Services & counties for use in preparing cultural
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competence plans. This report includes demographic data such as race/ethnicity,
age, language, service type and diagnosis.

e Budget Forecast — provides a semi-annual forecast of cost, clients, & units by
service type for use in establishing proposed funding levels for Medi-Cal programs.

e Supportive Therapeutic Options Program — this is a semi-annual report prepared for
the Department of Social Services. This report includes data/forecast on cost/client
for persons aged 0 — 17 years.

e Inpatient Consolidation data — this annual report goes to fiscal policy staff for their
use in determining Medi-Cal reimbursement rates.

e Ombudsman Services — provides resource and referral information for specialty
mental health services in California and helps Medi-Cal beneficiaries navigate the
mental health managed care system.

e Therapeutic Behavioral Services — monitoring of monthly report that summarizes
clients and costs by county and age group for children/youth under age 21 with
special attention to technical assistance, data analysis and training provided to the
counties.

e Appeals - review and respond to appeals submitted by MHPs in response to
disagreements about audit findings in EPSDT, outpatient and system review reports

e External Quality Review Organization — provides an annual review of quality,
outcomes, timeliness of and access to services provided by MHPs as required by
Code of Federal Regulations 42 Title 438.242.

e Conlan Claim Review — Review of paid Medi-Cal expenses per Conlan v. Bonta and
Conlan v. Shewry for individuals who receive Medi-Cal services pending
determination of Medi-Cal Eligibility.

e State Fair Hearings - review and coordinate with Department of Social Services for
Medi-Cal beneficiaries’ requests for hearing regarding denial or reduction in benefits.

Medi-Cal Program Policy Support: Provides policy development and analysis in
support of Medi-Cal programs and services. Primary functions include:

e Medi-Cal Waiver Renewal - supports development of California’s 1915(b) Medi-Cal
Specialty Mental Health Services Waiver with DHCS, including response to CMS
policy questions as necessary.

e State Plan - supports development of California’s Medi-Cal State Plan with DHCS.
Plan and support stakeholder process to develop input into State Plan Amendments.
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e Federal Inquiries - tracks and responds to policy issues regarding specialty mental
health services from CMS.

e County Technical Assistance - in conjunction with county program technical
assistance, responds to MHP questions and resolve policy and implementation
issues as they relate to Medi-Cal program.

e MHP Contract — supports development and renewal of county MHP contracts.

e Title 9 California Code of Regulations - supports development, drafting and
implementation of regulations as appropriate.

e Short Doyle/Medi-Cal Phase Il Claiming System — provides Medi-Cal policy
consultation and direction to system programmers to ensure claiming and
reimbursement is consistent with Medicaid/Medi-Cal regulations and policy.

¢ DMH Liaison to the California Mental Health Director’s Association’s Medi-Cal Policy
Committee — tracks and responds to policy issues regarding specialty mental health
services raised through this committee.

¢ DMH Letters and Information Notices — drafts letters and notices as needed for
distribution to MHPs.

Administrative and Financial Services in Support of Medi-Cal Program: Provides
all tracking, budgeting and fiscal analysis necessary to support Medi-Cal programs and
services. Primary functions include:

e Accounting & Disbursements — process and disburse local assistance payments to
counties, reconcile funds, and track receipt of federal financial participation accounts
receivable and invoicing.

e Budgets - prepare and develop the Governor’s Budget; administer, implement,
monitor, and control the enacted budget; and respond to drills and requests for
budgetary information from internal executive/program staff and external entities.

e Estimates - develop the EPSDT, Mental Health Managed Care, Healthy Families
Program, and Short Doyle/Medi-Cal estimates.

e Local Program Financial Support - review and analyze county cost reports;
settlement of actual State General Fund/federal financial participation costs to
interim payments for Medi-Cal services; review and approve claiming plans and
payment claims for Medi-Cal administrative activities; set fee-for-service rates for
Medi-Cal programs; and prepare county allocation letters.
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e County Support Functions - assist counties with claim processing and payment
guestions and issues. Provide claiming and payment trend reports and improvement
metrics that respond to claiming system deficiencies and departmental objectives.

PART A - PROGRAMMATIC TRANSITION

OPERATIONAL STEPS, TIMELINES AND KEY MILESTONES FOR TRANSFER

AB 102 requirement: Explanations of the operational steps, timelines, and key
milestones for determining when and how each function or program will be transferred.

DHCS and DMH must ensure that they identify all key steps required to facilitate the
program transfer. AB 102 affirms that all regulations and orders concerning Medi-Cal
specialty mental health managed care and the EPSDT Program remain in effect and be
fully enforceable unless and until readopted, amended, or repealed by DHCS, or until
they expire. This language assures that client and provider stakeholders know how the
program will operate and can rely upon existing guidelines until DHCS takes definitive
action. It also means that DHCS need not complete a major regulations or other policy
overhaul to be ready for July 1, 2012.

DHCS and DMH engaged in discussions about the transfer of the specialty mental
health services immediately upon the Governor’s signing of AB 102. The departments
established workgroups comprised of subject-matter experts in the areas of
administration (budgets, accounting, contracts, and human resources), Information
Technology, Audits and Investigations, and program oversight. These workgroups are
reviewing all aspects of the Medi-Cal mental health services to ensure that DHCS is
appropriately informed prior to the transfer in June 2012. As previously mentioned in
this document, the Administration is committed to making sure that the program is first
transferred successfully and then evaluated on an on-going basis to examine
possibilities of program refinements, improvements, and efficiencies.

Stakeholder input has already shown to be an invaluable part of this process, as it is
bringing to light issues that are worthy of examination. DHCS has placed all
stakeholder comments and recommendations submitted during meetings, or to the
stakeholder inbox, on the DHCS website at: http://www.dhcs.ca.gov/services/medi-
cal/Pages/MentalHealthTransitionStakeholderCommentsandSuggestions.aspx. The
DHCS workgroups have received all stakeholder comments for review, consideration
and as applicable, action. DHCS and DMH will continue to collaborate on all issues
related to the transfer of the Medi-Cal specialty mental health services.

The merging of the two departments’ staff, processes, procedures and policies is a
challenging task for all parties concerned. While DHCS will identify certain
administrative and programmatic efficiencies during months-long conversations with
DMH, it anticipates that a notable number of issues will also come to light following the
transition, when it is fully responsible for the program administration.
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DHCS will assume full supervisory and operational responsibility for all transferred
functions and personnel between September 1, 2011 and July 1, 2012; however, as of
the date of this report, the departments have not yet determined which functions and
staff are candidates for earlier transfer than others. Therefore, although DMH staff will
transfer on paper to DHCS as of September 1, 2011, DMH will retain current legal
authority and management structure for day-to-day operations and supervisory
responsibilities until the functions and staff transfer fully to DHCS. During this period,
DMH will regularly consult with DHCS counterparts and apprise them of significant
policy and program issues.

The transfer must occur by the July 1, 2012 transition date; therefore the departments
must complete all operational steps and meet many of the key milestones prior to that
date. The two departments will also embark on activities that may not be needed in
order to transfer the program to DHCS, but will facilitate later opportunities for program
or administrative improvement. In all cases completion of the tasks will require
collaboration of staff from both departments. At the writing of this draft report, some
items do not have resolution on completion dates and have the notation “TBD” (to be
determined); however, DHCS will update them in consultation with DMH. DHCS'’s
ability to meet the milestones is contingent on its ability to obtain the fiscal resources
necessary, obtain freeze exemptions and hire positions, transfer the DMH staff and
maintain the program’s institutional knowledge, and obtain federal approval of any
changes to the State Plan or SMHS Waiver; should there be barriers to meeting these
needs, they will delay completion of the tasks.

This list is not in order of priority.

1. Stakeholder distribution list
e DHCS in collaboration with DMH, will develop a distribution list of Medi-Cal
mental health program stakeholders, to include clients/families, client
advocates, representatives, providers, provider representatives, counties,
county representatives. (Completed July 2011)
e DHCS shall continue to augment the stakeholder list as new contact
information is received. (ongoing)

2. Plan and conduct stakeholder meetings with Clients/Families/Client Advocates;
Providers/Provider Representatives; and Counties/County Representatives, as
required by Assembly Bill 102.

e DHCS and DMH convened meetings on July 12, July 26, and July 27 and
have scheduled additional meetings for August 22 and September 13, 2011.
(To be completed by September 2011)

3. Assure ongoing stakeholder engagement
e By TBD, determine how the stakeholder process(es) will continue to inform
and guide the transition during various stages
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e By September 2011, identify all DMH stakeholder groups, purpose, meeting
frequency and associated mandates

e By March 2012, determine the vehicles for ongoing (i.e. post-transition)
appropriate stakeholder engagement.

4. Recruit and hire the Deputy Director and Division/Office Chief

e By TBD, DHCS will develop a duty statement, begin recruitment and hire.
DHCS intends is to have the new Deputy Director position in place well before
July 1, 2012, to provide critical leadership during the transition of staff and
programming.

= The Deputy Director will oversee the recruitment of the Chief for the
Mental Health Services Division/Office. (April 2012)

e By May 2012, DHCS will collaborate with DMH to identify appropriate national
organizations and will enroll the Deputy Director in such organizations to
ensure that California is appropriately represented.

5. By May 2012, analyze, categorize and prioritize stakeholder recommendations.
DHCS has obtained significant input from stakeholders during the July-September
process. Some of this input is necessary for DHCS to operate the program, such as
ensuring the county MHPs have fully executed, current contracts with the State, and
others are programmatic in nature, such as the recommendation to expand covered
services to include peer support.

e By TBD, assess the recommendations for feasibility and determine priority
e By TBD, develop plan for implementation.

6. By October 2011, list each function to transfer and identify the key associated
processes for flow charting and process improvement; examples include, but are not
limited to:

e Claims processing

Cost settlements

Fiscal Audit processes and overlaps

Chart audits (EPSDT, adult and inpatient) and appeals

System review program protocols and program audits

Annual EQRO reviews

PASRR LV | and LVII evaluations

2" | evel TAR appeals

Medi-Cal clinic certifications and re-certifications

Professional licensing waivers

Establishment and maintenance of provider files

Develop timelines for flowcharting the above items
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7. DHCS/DMH Transition Team

e Use the existing interdepartmental transition team as a vehicle for program
leads and executive management to meet weekly to discuss expected and
unexpected operational transfer issues. (Ongoing through transition period)

e The transition team will provide regular updates to the respective Directors
and Agency on the status of the transition. (Ongoing through transition period)

e The transition team will assist in development of regular updates to the
Legislature on the status of the transition. (Ongoing through transition period)

8. By October 2011, develop a stakeholder communication plan to assure regular
communications during the transfer and inform stakeholders of upcoming transfers
of major functions

9. By January 2012, DHCS and DMH will collaborate to review state statute, and
identify areas that require amendment to facilitate DHCS’s administration of
specialty mental health services

10.Fiscal Issues: DHCS and DMH shall collaborate to:
e Identify the steps needed to prepare for FY 2011-12 year-end closing (TBD)
e Identify any items in danger of reverting appropriation (TBD)
e Fully incorporate DMH’s Medi-Cal mental health local assistance budget in
the Medi-Cal Estimate (May 2012)
e Maintain integrity of funding at all levels
e Obtain status of all invoices, repayments, etc. from DMH (TBD)
e Refer to Part B for more information

11.Non-Medi-Cal Issues and Realignment. Monitor if and how non-Medi-Cal services
currently overseen by DMH, and realignment of funding to the counties will affect the
transfer of the Medi-Cal specialty mental health services. (Ongoing)

12.By TBD, identify the points of contact within DMH and DHCS for consultation with
counties regarding specific Medicaid regulatory, policy and other critical county and
stakeholder business and operational issues.

13.By October 2011, complete identification of organizational placement for each
transferred DMH function and the reporting and supervisory relationships of staff
associated with those functions.

14.By TBD, determine appropriate interface, division of responsibilities and
communication between DHCS and OAC, Planning Council and remaining DMH
(non-hospital) programs related to community mental health

15.Policy reviews. By June 2012, establish workgroups of staff and stakeholders to
review the following and identify need for revision and updates, clarification, repeal,
etc.:
e Title 9 and Title 22 of the California Code of Regulations
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Federal regulations and laws to clarify requirements

State laws

DMH policy letters/information notices

Identify and monitor all active relevant mental health legislation
Develop timelines for implementation

16. By TBD 2012, implement fully executed Mental Health Plan Contracts.

Coordinate with DMH and the County Mental Health Directors’ Association to
finalize MHP contract boilerplate

Submit contracts to CMS for approval

Fully execute all contracts

Submit contracts to State Controller’s Office

17.Assess Non-MHP contracts

By August 2011, DMH will provide a list of all current contracts (and terms) to
DHCS

By September 2011, assess status of contracts and determine procurement
or “assignment” needs

By November 2011, determine which contracts require CMS approval

18.Risk assessment. By TBD, identify and prioritize high risk issues that will transfer to

DHCS

19. Prior to transfer TBD, identify critical outstanding workload. Examples include:

Fiscal Audits

PASRR LV Il evaluations

Cost settlements

2" Level TAR appeals

EPSDT chart reviews and use of extrapolation

Transfer of PASRR responsibilities to acute care hospitals (vs. NFs)
Recoupment of payments associated with IMD ancillary services
Develop timeline for implementation

20.Legal Issues and Court Decisions

Beginning TBD, DHCS Office of Legal Services (OLS) and DMH legal staff
will collaboratively work on any lawsuits and/or active court cases relating to
specialty mental health services

By TBD, DMH legal staff will develop a list of key court decisions applicable to
the DMH administered Medi-Cal mental health programs and provide it to
DHCS

By TBD, DHCS OLS will review all legal matters applicable to specialty
mental health services
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21. Medicaid State Plan
e By January 2012, DHCS will determine whether any changes are necessary
to the State Plan
e By January 2012, DHCS will develop timeline for writing and submitting any
necessary State Plan Amendment.

22.Specialty Mental Health Services Consolidation Waiver
a. Prior to January 1, 2012, DHCS will determine which changes are
necessary to the Waiver
b. By March 31, 2012, DHCS will submit any waiver amendments to CMS

23.Tribal notification (current process is SPA and waiver)
e DHCS will provide tribal notification on any changes to the State Plan or
Waiver and obtain input as required by federal law. (Ongoing as needed)

24.Assure maintenance of cultural competence requirements for MHPs
a. By October 2011, identify current contractual requirements
b. By October 2011, identify processes used by DMH in assuring compliance
c. By TBD, develop policies and plan to assure MHP accountability for
cultural competence

27.By June 2012, DHCS will work with DMH Information Technology to identify, copy
and transfer all webpage content and web links associated with Medi-Cal related
specialty mental health services currently on the DMH website, to the DHCS website

PLANNED OR PROPOSED CHANGES OR EFFICIENCIES

AB 102 requirement: A list of any planned or proposed changes or efficiencies in how
the functions will be performed, including the anticipated fiscal and programmatic
impacts of the changes.

As previously stated, AB 102 requires that all regulations and orders concerning
Medi-Cal specialty mental health managed care and the EPSDT Program remain in
effect and be fully enforceable unless and until readopted, amended, or repealed by
DHCS, or until they expire. However, this transfer and the associated stakeholder
engagement clearly present an opportunity to consider how the State can identify
changes or efficiencies in services, policies and procedures. The following items are
those that DHCS and DMH and stakeholders have identified as opportunities that
DHCS should consider during and after the transition.

Stakeholder comments greatly vary, but almost all believe that this transfer is an
opportunity to address new and ongoing issues. DHCS will need to analyze the
stakeholder recommendations and categorize them into ‘potential for immediate action,’
‘short term goal’ and ‘long term goal’. Most of the concerns and recommendations
gathered from the July-September process can fit into broad categories as noted below.
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DHCS’s listing of any item does not imply that stakeholders had consensus on the
recommendation or that this list is exhaustive.

With the exception of “stakeholder participation”, these items require analysis before
DHCS is able to determine whether it can implement the recommendations and develop
a timeline to do so. Without this analysis, DHCS is not yet able to identify the
programmatic and fiscal impacts of these proposed changes or efficiencies.

Improve Business Practices

Maximize the ability to claim federal funds
o Remove reimbursement ceiling
o Ensure reimbursement during periods of no budget
o Facilitate school-based claiming
Reduce the time to process reimbursements
Streamline cost reporting and settlement process
Eliminate redundancies in the provider certification process
Facilitate same day billing for mental health and physical health care services
Integrate audits
Integrate IT systems where appropriate

There is great interest in streamlining business processes to reduce adverse impact
on providers and counties; removing restrictions that limit reimbursement for mental
health services or limit providers’ ability to deliver services. This list is not
exhaustive.

Assure Access and Improve Services

Expand client services to reflect community-based best practices such as peer
support
Focus on prevention and early intervention rather than a “fail first” system
Continue progress on assuring cultural competence of services
Address racial and ethnic disparities in access to care and outcomes
Reduce discrimination and stigma experienced by clients with serious mental
illnesses
Eliminate disparity in access

o Ensure equal access across all counties to services that meet the State

Plan and Waiver requirements

o Address inequity between mental health and physical health services
Integrate services

o Integrate mental health and alcohol and drug treatment services

o Integrate with physical health
Incentivize the use of community settings; further goals of Olmstead
Assure accountability of the mental health system, its providers, and
administrators
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Stakeholders have high interest in bringing culturally services to clients that reflect
current practices; supporting prevention; eliminating geographic, racial and ethnic
disparities in access to services; eliminating stigma; and holding programs accountable
for providing quality services to clients. The above list is not exhaustive, and DHCS
anticipates undertaking extensive work with stakeholders on these issues after
assumption of program administration and operations.

Assure Stakeholder Participation

e Provide regularly scheduled venues for meaningful stakeholder engagement
e Consult with stakeholders on program changes, efficiencies, etc.

Stakeholders expressed interest in participating on workgroups with DHCS to monitor
the delivery of specialty mental health services, as well as provide input for the
refinement of the program. It will be important for DHCS to open its doors to these
stakeholders, particularly to consult on the service delivery system. It will be equally
important to facilitate participation of county business partners and providers in the
planning for and delivery of services that best meet the needs of the clients.

DHCS has collaborated with DMH to develop a distribution list which DHCS used to
communicate with stakeholders during the transition plan development process. This
list will continue to grow as DHCS becomes more familiar with the subject and the
entities involved. In addition, DHCS has listed stakeholder group identification as a key
milestone for the transition process. DHCS has asked DMH to: provide a listing of
stakeholder groups, including associations that currently meet with DADP; identify the
group’s purpose/charter; explain the frequency of meetings; and identify any statutory
requirements for the workgroups/advisory bodies, as applicable.

ORGANIZATION AND LEADERSHIP

AB 102 requirement: A detailed organization chart that reflects the planned staffing at
the State Department of Health Care Services in light of the requirements of
subparagraphs (A) through (C) and includes focused, high-level leadership for
behavioral health issues.

Current DHCS Structure

DHCS is comprised of 3,226.9 authorized staff positions throughout California. The
department’s executive level leadership includes a Director, a Chief Deputy Director
who guides the Deputy Directors, division and offices that conduct the department’s
operations and administrative activities, and three Deputy Directors who are responsible
for the programmatic aspects of the department and report directly to DHCS’s Director.
Each Deputy Director provides oversight and direction to subject matter-specific
divisions. The Deputy Director of Health Care Delivery Systems provides leadership to
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four divisions: Long Term Care; Systems of Care; Medi-Cal Managed Care; and the
Low Income Health Program. The Deputy Director of Health Care Financing guides
oversight of three divisions: Fee-for-Service Rates Development; Safety Net Financing;
and Capitated Rates Development. The Deputy Director of Health Care Benefits and
Eligibility oversees five divisions: Medi-Cal Eligibility; Benefits and Waiver Analysis;
Pharmacy Benefits; Medi-Cal Dental Services; and Primary and Rural Health.

Stakeholder Input

Stakeholders had great interest in the organizational placement of the Medi-Cal related
mental health services, DMH staff, and its leadership. While opinions varied
extensively, there were several common themes.

Placement of the program

Despite passage of AB 102, some stakeholders continue to oppose any movement of
the program from DMH to DHCS, and whether opposed or not, they had a common
concern that the transfer would result in DHCS’s “regular” Medi-Cal program subsuming
the Medi-Cal mental health program to the detriment of the latter. Some stakeholders
also expressed concern about the effect of AB 106, which directs the transfer of the
Drug Medi-Cal Program from the Department of Alcohol and Drug Programs (DADP) to
DHCS effective July 1, 2012. A primary fear was that DHCS would immediately
integrate the mental health program and staff with the alcohol and drug treatment
services program and staff, thereby losing the two programs dedicated focus and
identity. Finally, there was understandable difficulty for stakeholders discussing this
placement in the absence of certainty about the placement of DMH’s “non-Medi-Cal’
functions, and for which DMH is conducting a separate stakeholder process. These are
significant changes that are further compounded by the implementation of the
Administration’s plan for realignment of the mental health and alcohol and drug program
functions and the coming major health care reform in 2014.

Placement of DMH Program Staff

Stakeholders expressed the concern that the transfer would result in the loss of State
staff that are experienced and expert in the mental health programs. Stakeholders
wanted to assure that DHCS had expertise across the service continuum and client
populations and could support the service models currently in place.

Leadership

Stakeholders placed strong emphasis on DHCS having leadership that reports directly
to the Director and has experience in the disciplines of mental health and substance use
disorders, as well as knowledge of California’s mental health system. Some suggested
that DHCS should appoint separate deputy directors for the Specialty Mental Health
Services and Drug Medi-Cal programs.
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New DHCS Structure

To ensure that Medi-Cal related specialty mental health services remain a viable, visible
entity within DHCS and address the above issues raised by stakeholders, DHCS is
adding a new Deputy Director of Behavioral Health to the executive management team.
It is not feasible to appoint two deputy directors; however, the new Deputy Director will
report directly to the DHCS Director. The incumbent will be a Governor’s Appointee and
will require Senate confirmation. The Deputy Director of Behavioral Health will oversee
two new organizations: Mental Health Services Division/Office and the Substance Use
Treatment Services Division/Office. This reporting structure replicates the oversight
responsibilities of the other three program Deputy Directors in DHCS. The two new
division/offices will function independently and will focus on their unique and separate
health issues. As separate organizations reporting to the deputy director, the programs
will maintain their identities and integrity and also benefit from the co-location that will
facilitate better coordination and integration of services over time. A Career Executive
Appointee will lead each division/office.

DHCS will begin active recruitment for the new Deputy Director position in late summer
2011 to ensure that the position is filled and actively engaged in the transfer prior to July
1, 2012. This person must have the requisite experience to successfully lead this new
organization and advocate for the reporting programs. The duty statement for this
position states that the incumbent must have extensive knowledge and experience in
the fields of mental health and substance use disorders. DHCS plans for the timing to
occur so that the new deputy director will be on board to hire the chiefs of the two
reporting organizations.

Finally, this transition plan incorporates the transfer of DMH staff who currently work in
the Medi-Cal mental health programs, thereby assuring appropriate knowledge and
expertise in administering this program and preserving the institutional knowledge they
have developed in their careers. The transfer of the Medi-Cal related specialty mental
health services from DMH to DHCS will result in an increase of 118.5 civil service
positions of varying classifications for DHCS. Many of the DMH staff transferring to
DHCS will bring a workload assignment that is more operational or administrative in
nature such as staff who work in Human Resources, Budgets, Accounting, Information
Technology, and Audits. DMH staff that work in these disciplines will join DHCS’s
existing infrastructure, although in several cases they will form a new “unit” in that
organization and maintain their focus on mental health programs. DMH staff that
perform policy and programmatic activities for the mental health program will go to the
new Mental Health Services Division/Office. They will continue to administer the
specialty mental health services program as currently structured until such time that
DHCS updates the program’s policies and processes.

The new DHCS organizational structure is shown in Attachment B. Future updates to
this plan will show the specific branches and sections that will result from this transfer.
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ENGAGING STAKEHOLDERS

AB 102 requirement: A description of how stakeholders were included in the various
phases of the planning process to formulate the transition plans and a description of
how their feedback will be taken into consideration after transition activities are
underway.

Stakeholder meetings:

DHCS collaborated with DMH to develop a broad email distribution list of specialty
mental health services stakeholders for the following categories: clients/families/client
representatives, providers/provider representatives, and County Mental Health
Directors/county representatives. DHCS’s Legislative and Governmental Affairs staff
relayed all information to representatives of the Legislature. DHCS released ‘save-the-
date’ meeting announcements, meeting invitations, and other related meeting materials
via the new email distribution list and also utilized the DHCS website www.dhcs.ca.gov.
DMH posted this same information on their website www.dmh.ca.gov. The stakeholder
distribution list grew throughout the process, as DHCS received numerous requests
from individuals interested in the issue.

DHCS convened a total of six meetings with mental health stakeholders regarding the
transfer of Medi-Cal related specialty mental health services to DHCS. Stakeholders
were invited to participate in person, or by telephone, and an operator-assisted
teleconference with 100-200 lines was established for each meeting. Notices for the
2" 3" and 4™ meetings in the series contained contact information for the DHCS
Office of Civil Rights for individuals with disabilities who required assistive services for
the meeting.

DHCS convened the first stakeholder meeting on July 12, 2011, in the East End
Auditorium located at 1500 Capitol Avenue, Sacramento, CA. During this meeting, the
California Health and Human Services Agency’s Undersecretary of Program and Fiscal
Affairs; the DHCS Director and Deputy Director of Health Care Benefits and Eligibility;
and the DMH Acting Director and Acting Chief Deputy Director provided stakeholders
with an overview of the meeting’s purpose, the intent and mandates of AB 102, the
DHCS draft timeline for the transition plan, and the processes for stakeholders to
provide oral and written comments. During this meeting, Toby Douglas, Director, DHCS
shared his intent to create a new position “Deputy Director, Behavioral Health” that will
report directly to him. Agency, DHCS, and DMH assured stakeholders that the issues
associated with the transfer of Medi-Cal related specialty mental health are a high
priority. The majority of the meeting was dedicated to hearing comments from
stakeholders. Ninety-five stakeholders participated in person, and 168 participated
telephonically via an operator-assisted line. DHCS placed a summary of stakeholder
comments from the meeting on its website.

DHCS convened the “second” stakeholder meeting as a series of three meetings on
July 26 and 27, 2011. The department broke out the stakeholder meetings into three
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categories over the two days to provide each stakeholder group with an equal
opportunity to share their unique perspectives with the departments. DHCS invited
representatives of the Legislature to attend all three stakeholder meetings. The majority
of time during each meeting was devoted to receiving stakeholder comments and
obtaining clarification on stakeholder positions.

DHCS held the July 26 meetings in the training rooms at 1500 Capitol Avenue,
Sacramento, CA. Fourteen people attended the clients/families/client advocates
meeting in person and 21 participated by telephone. Thirteen providers/provider
representatives attended their July 26 meeting, with 34 utilizing the call-in line. The
July 27 meeting for County Mental Health Directors and county representatives was
held at the California Mental Health Directors Association offices in Sacramento,
California. Eleven individuals attended the meeting in person, and 86 called in using
the operator-assisted teleconference line. DHCS placed a summary of stakeholder
comments on its website.

Website

To ensure easy public access to information about the transfer of Medi-Cal related
specialty mental health services, DHCS developed a new link on its website
www.dhcs.ca.gov under the “Hot Topics” section of the homepage. DHCS updated the
web site weekly and placed meeting notices on the site, generally within 24 hours of
their release. In an effort to ensure transparency in its process, the DHCS web page
content included all meeting notices and handouts, an excerpt of AB 102, summaries of
stakeholder comments from each meeting, and redacted copies of applicable
stakeholder comments received via the special email address set up for this purpose.

Email inbox:

DHCS created a special email address and inbox to receive written stakeholder
comments on the transition plan: DHCSMHMEDI-CALTRANSFER@DHCS.CA.GOV.
DHCS review the inbox daily. Staff referred any comments that were beyond the scope
of the transfer of Medi-Cal related specialty mental health services functions to DHCS to
the appropriate DHCS staff person for appropriate handling.

Working with Stakeholders after the Transition is Underway

DHCS has obtained valuable input in this initial transition phase, and it will continue to
engage stakeholders throughout the transition process and beyond. DHCS has not yet
determined the viability of each of the stakeholder recommendations, and their
assistance will be necessary to clarify and analyze the issues, prioritize them and
implement them where appropriate. As previously mentioned, some of the
recommendations represent projects that DHCS cannot immediately implement and
must address in phases; therefore, DHCS expects that its stakeholder engagement will
be continuous.

DHCS has an ongoing philosophy and practice of working with stakeholders to keep
abreast of how the program and its services are functioning and identify needed
corrections or improvements. DMH has also worked with many stakeholders as it has
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administered the Medi-Cal mental health program. DHCS will assess the existing
stakeholder groups and processes that DMH currently maintains and determine how it
may integrate some of them into its Medi-Cal mental health program and services after
the transfer is complete.

PART B — ADMINISTRATIVE TRANSITION

AB 102 requirement: Explanations of the operational steps, timelines, and key
milestones for determining when and how each function or program will be transferred.
These explanations shall also be developed for the transition of positions and staff
serving Medi-Cal specialty mental health managed care and the EPSDT Program, and
how these will relate to, and align with, positions at the State Department of Health Care
Services. The State Department of Health Care Services and the California Health and
Human Services Agency shall consult with the Department of Personnel Administration
in developing this aspect of the transition plan.

AB 102 requirement: A list of any planned or proposed changes or efficiencies in how
the functions will be performed, including the anticipated fiscal and programmatic
impacts of the changes.

PROJECT MANAGEMENT

DHCS established a Project Management Team (Team) consisting of individuals who
possess the appropriate subject matter knowledge and skills to manage the complexity
and risk levels of this project. The Team is comprised of the executive sponsor (Chief
Deputy Director), project lead, and project manager. The Team meetings include
executive leadership and subject-matter experts from the Department of Mental Health
(DMH) to ensure continued communication between both departments throughout the
transition process. The Team is scheduled to meet weekly until the transition and all
necessary follow-up actions have been completed.

The Team identified a need for in-depth research and a coordinated plan to implement
and resolve issues affecting the consolidation efforts. The Team also identified
additional DHCS internal stakeholders to participate as subject-matter experts in the
areas of Human Resources, Program Support, Information Technology, etc. The DHCS
Transition Team members have specific mission objectives related to their areas of
expertise.

The Team has an "Issues and Risk Management" tracking database, and members will
provide routine updates to the project manager for documenting mitigation efforts and
solutions to prevent a disruption of service, ensure quality of operations and minimize
changes to the project’s resources. The DHCS Transition Team and project manager
will be in direct communication to ensure they identify all areas and deal with them
promptly. The Team will use status reports and the project plan to track the progress of
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the DHCS reorganization and will notify management of any delays as early as
possible.

All phases of the DHCS reorganization project will follow standard processes for project
quality and will be retained within the Information Technology Services Division, Project
and Portfolio Management Office. The project technology solutions will be subject to
code, walkthroughs, rigorous testing, and user approval before moving into production.

SURVEY AND STAFF MEETINGS

DHCS has taken a proactive approach to ensure it answers DMH transfer employee
guestions and ease any uncertainty. During the weeks of August 8 and August 15,
2011, DHCS conducted a survey to request feedback from DMH staff on the efforts of
the transition team. DHCS will post the results of the survey online and forward them to
affected employees.

DHCS will schedule meetings with affected employees to address questions and
concerns to DHCS executive staff. DHCS conducted an initial meeting on July 25,
2011, to educate the transitioning employees on the following topics:

e Reason for the transition

Transferring functions and positions

Timeframes for the transition

Background and culture of DHCS

Discuss frequently asked questions and identify resources

Identify next steps in the transition process

DHCS has scheduled additional staff meetings and will address topics that directly
affect ongoing efforts and relevant issues to ensure transitioning employees receive a
full orientation and seamless transfer to DHCS. The staff meetings provide a venue for
ongoing dialogue and open communication between the transitioning employees and
the leadership of both DHCS and DMH. DHCS will schedule more staff meetings as
needed throughout the transition period.

ADDITIONAL COMMUNICATIONS WITH EMPLOYEES

DHCS'’s Information Technology Services Division (ITSD) has created a transition
Webpage as an easily accessible repository for information regarding the transition.
The site is housed on the California Health and Human Services Intranet where DMH
staff can easily access it. DHCS’s Office of Public Affairs (OPA) maintains the site.

The Webpage contains the legislation that prompted the transfer, links to information
about DHCS, and frequently asked questions (FAQs). OPA will update the FAQs as
questions come into the “Welcome to DHCS Mail Box” or come up in other forums, such
as the staff meetings. Documents related to and presented at each staff meeting are
also available for viewing and downloading on this transition site. The Webpage has a
link to the “Welcome to DHCS Mail Box” under “Contact Us” for DMH staff to submit any
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qguestions they have regarding the transfer and reorganization. This page also has
information regarding the Interdepartmental Liaison.

The “Welcome to DHCS Mail Box” is operational, and OPA staff monitors it on a daily
basis. As questions arrive, the Mail Box sends an automatic reply to the individual
asking the question, letting them know that DHCS has received their question and that
they will receive a response as soon as possible. Questions go to a DHCS subject-
matter expert who will draft a response. OPA will finalize the response and send it to
the employee who asked the question.

DHCS has also established an Interdepartmental Liaison to help ensure that employees
making the transition from DMH have a personal contact to obtain the help and
information they need to complete a successful move. The Interdepartmental Liaison
will be a key part of the DHCS Transition Team, which is not only working to make the
process smooth for employees, but is also focusing on ensuring continued ease of
public access to the programs that will be moving to DHCS. The Interdepartmental
Liaison will provide employees with resources and a gateway to have their questions
answered quickly and accurately.

INFORMATION TECHNOLOGY SERVICES

There are 118.5 DMH positions transferring to DHCS. DHCS will provide email and
Intranet services to these staff by September 1, 2011. DHCS will also provide updated
workstations and software as necessary to comply with DHCS security and standards.

At least 11 IT systems will transition to DHCS. Several of the systems are part of the
DMH Portal called the Information Technology Web Service (ITWS). ITWS is a shared
system of 58 county and hospital applications, and some systems will stay with DMH.
The ITWS system is old technology and does not meet DHCS’s standards. The
departments must construct a strategy to decouple the transitioning systems from those
that will remain with DMH. DHCS will also require resources to stand these applications
up onto a new portal.

There is a mainframe application in the ADABASE/Natural language and a few
applications built in other technology platforms (UNIX) that DHCS does not have the
expertise to support. It will be critical that the DMH staff with these skills and expertise
transfer to DHCS to continue the support of these applications.

The goals and objectives of the DMH reorganization effort are to:

e Provide email and Intranet access to DMH employees who are transitioning to
DHCS

Provide new workstations to transitioning DMH employees

“Move and enhance” DMH applications and business functions to DHCS
Maintain DMH services to stakeholders without interruption

Improve the efficiency of current services and processes
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ITSD will move and enhance DMH systems from the DMH environment to the DHCS
environment. DMH and DHCS are two separate business entities, and DHCS expects
that there may be some duplicate and redundant processes. During transition and once
it has stabilized systems, ITSD will revisit the processes and systems for potential
enhancement and efficiency opportunities, with the goal of providing improved service
to stakeholders.

To accomplish the goals and objectives, the IT staff must perform the following actions:
e Gather information regarding any IT support contracts that will need to be
transferred
e Survey and gather inventory information and requirements on application
software and platforms
Obtain a complete list of servers to be realigned to DHCS
Develop Technical and Application Requirements Specification (SRS)
Develop System Design Specification (SDS)
Build/Identify appropriate teams and resources from each department
Identify tasks, create task plan(s), and assign tasks to individual(s)/team(s)
Build out systems for Web and applications infrastructure
Port systems over and complete configuration
Perform application and database code reviews
Perform systems tests
Deploy systems from staging to production

DHCS will require funds to replace workstations, add IT infrastructure, and hire project
staff to move and enhance DMH platforms and applications. Also, DHCS IT and DMH
IT staff has limited availability to provide adequate support to the reorganization efforts
because of current workload priorities. DHCS’s mitigation strategy is to submit a
Request for Offer (RFO) to fill support roles for infrastructure and application support
roles. ITSD will look for other opportunities to reduce the dependency on DMH or
DHCS staiff time, such as having vendors image new PCs for DMH staff. In addition,
the timeline must be flexible for any acquisition or resource delays. The timeline is
aggressive and assumes that ITSD will have staffing and funding to move systems. |If
this is not feasible, it may take more time to physically move the systems.

Currently, the DHCS and DMH transition teams are working together collaboratively to
perform systems inventory and system assessment on DMH IT systems. The teams
are reviewing the system architecture, versioning, security, and business processes.
The teams will assess, prioritize, plan, and schedule the systems transition based upon
the complexity of the systems from both a technical and business function perspective.
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Start End Duration
Activity (months)
Initiation Phase: Provide User ID, email, intranet 8/1/11 9/1/11 1

Planning Phase 9/1/11 11/30/11 3

Upgrade DMH Workstations 9/1/11 12/15/11 3.5

Systems Requirements and Inventory 9/1/11 12/1/11 3

Analysis & Design 12/1/12  2/28/12 3

Software & Hardware Transition Phase 2/28/12 6/30/12 4

Testing and Acceptance 4/15/12 5/30/12 1
Deployment 5/30/12  6/15/12 5
Closeout Phase 6/15/12  6/30/12 5

Duration of project 8/1/11 6/30/12 11

ADMINISTRATION

Budget: DMH transferred partial year state operations funding and position authority to
DHCS’S budget for Medi-Cal activities effective September 1, 2011, in accordance with
the July 29, 2011, letter to the Joint Legislative Budget Committee. As part of the
development of the Governor’s fiscal year (FY) 2012-13 budget, the full year budget and
position authority will transfer to DHCS. However, DMH has a General Fund budget
gap. Therefore, DHCS will not receive sufficient funding to cover expenditures related
to the positions and will be exploring options for additional funding, including a possible
budget change proposal. In addition, DHCS is evaluating the needs to effectively run
the program.

Claims Payment: Claims payment will transition to DHCS effective July 1, 2012.
Counties claim for reimbursement through the Short-Doyle Medi-Cal Il System. The
intent of the transition is to make a seamless change from DMH to DHCS being the
payer of the claim; as such, there is no plan at this time to change the county interface
system. To facilitate this transfer, the DHCS/DMH workgroup are identifying the
systems and processes that will transfer to DHCS. An evaluation is currently underway
to determine opportunities for efficiencies that would improve the payment timelines for
the claims. DHCS and DMH will also engage stakeholders to assist with this process.
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Employee Transition: DMH employees will transition to DHCS effective September 1,
2011, in accordance with the July 29, 2011, letter to the Joint Legislative Budget
Committee. The milestones for the financial management component of the employee
transition include the creation of a new organizational structure within DHCS, creation of
budget and expenditure accounting codes, establishment of positions via STD 607s,
establishment of new employee accounts in the CalATERS travel system for travel
reimbursement, and establishment of budget allotments for the former DMH activities.

Medi-Cal Estimate: The Fiscal Forecasting and Data Management Branch (FFDMB)
has participated in an initial meeting with DMH management to gain a better
understanding of their estimate process and will meet again in late August to allow DMH
staff to provide a detailed presentation of that estimate process. FFDMB will receive
two Associate Governmental Program Analysts from DMH to work full-time on their
estimate process. DMH staff that currently provides data and other information for the
estimate process will go elsewhere in DHCS, but they will continue to provide similar
estimate development support.

Data Analysis and Research: The Research and Analytic Studies Section (RASS) will
absorb eight DMH Data Management & Analysis Section (DMAS) positions. RASS
management is working with DHCS Audits and Investigations (A&l) and DMH staff to
gain an understanding of DMAS’ mission and workflow. DMAS supports a number of
critical functions throughout DMH; therefore, it is vitally important that RASS gain an
understanding of the entirety of their tasks. RASS management has requested duty
statements and inquired about strengths and interests. RASS management is currently
evaluating how DMAS will be incorporated into the RASS organization.

RASS has met with A&I, which will be documenting the current workflow. RASS has
also scheduled a meeting with DMAS staff to provide an overview of RASS’ current
organization and strategic objectives. FFDMB/RASS has been in continual contact with
DMAS staff and is developing a positive relationship with staff.

Human Resources and Labor Relations: Effective September 1, 2011, staff in the
designated 118.5 DMH positions will begin reporting to DHCS. DHCS will secure the
Personnel Action Request (PAR) STD 680 forms, Employee Transfer Data STD 612
forms, Official Personnel Files, and all other necessary records for the employees
transferring from DMH. DHCS Human Resources will process employment transactions
to place the transferring employees onto the DHCS payroll and attendance automated
systems no later than September 22, 2011 (Master Payroll Cutoff for the September
2011 pay period).

DHCS Human Resources will provide a brief presentation in August 2011 to transferring
employees to ensure they complete all forms required of employees new to DHCS. On
an ongoing basis, DHCS Human Resources will consult with program staff on the new
organizational structure, position classifications, and any change to the essential
functions of the transferring positions. On an ongoing, as needed basis, DHCS Labor
Relations staff will meet with union representatives for the transferring employees and
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program management to address any and all employee transfer concerns. DHCS
Labor Relations will ensure that the departments provide transferring employees with
adequate notice of physical moves from one facility to another facility.

Telecommunications, Leased Facilities, and Contract Management: The
Telecommunications and Leased Facilities Unit (TLFU) will meet with DMH’s facility
manager to evaluate and assess program needs regarding storage, ergonomic and
reasonable accommodation, confidentiality, telecommunications, employee badging,
parking, and transportation. In addition, the TLFU, working in conjunction with the
DHCS directorate, will determine where DMH transitioning programs will physically
reside within DHCS, as well as obtain information on current leases. The TLFU will
meet with the Department of General Services to discuss the DMH transition to DHCS
and confirm all required tasks and documents to be completed.

TLFU is currently reviewing and evaluating available space in the East End Complex
(EEC) and will be working with existing EEC programs to develop a restack plan to
make available sufficient space for the transition of DMH staff to EEC. DHCS
Administration is also working collaboratively with the California Department of Public
Health (CDPH) to determine how much space CDPH may be able to provide to assist
with this transition. DHCS will complete the space evaluation and review any
subsequent restacking by February 2012. The goal is to complete all space planning
activities by June 2012. During this evaluation process, staff will consider and evaluate
the use of existing DMH space in current locations, moving staff in existing space within
the EEC and field offices, and/or moving larger DHCS programs out of the EEC to
alternative space to accommodate the transition of DMH staff into the EEC.

DHCS Contract Management staff are currently working with DMH to transition their
current contracts by July 2012. DHCS Office of Legal Services (OLS) will be reviewing
and resolving any contract novation/amendment issues. The DHCS Contracts
Management Unit and OLS are also researching the option of developing assignment
language for the contract transition.

AUDITS & INVESTIGATIONS

DHCS’s Audits and Investigations Division (A&l) is tasked with two responsibilities:

1. Transition and integrate DMH program compliance and cost report
acceptance/settlement responsibilities within A&l’s operations
2. Perform process reviews of global DMH functions identified in the transition plan.

The positions transferring from DMH to A&l are associated with the following DMH
functions:

Program Compliance Division - Audits Branch: Audits staff conduct financial and
compliance audits of cost reports of mental health programs involving Medi-Cal
revenues and expenditures to determine compliance with state and federal laws,
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regulations, and policies. Staff also conducts special audits at the request of executive
management. The Audits Branch refers questionable Medi-Cal billing/expenditure
issues to the attention of the Medi-Cal Oversight Branch (MCO).

Program Compliance — MCO: The MCO has multiple core functions to ensure

counties comply with state and federal laws and regulations:

¢ Mental Health Plan (MHP) System Reviews. This involves onsite field reviews to
ensure the clinical services of specialty mental health programs of all 58 MHPs (and
their contract providers) are in compliance with all state and federal laws and
regulations pertaining to participation in the Medi-Cal program.

e Chart Reviews. These reviews are of adult outpatient and inpatient charts and Early
Periodic Screening, Diagnosis, and Treatment (EPSDT) charts to ensure providers
are meeting state and federal laws and the billed services meet medical necessity
criteria for reimbursement.

e Assessment and Referral of Questionable Medi-Cal Billings (QMBS)

e Second Level Treatment Authorization Request (TAR) Appeals. Teams conduct the
second level TAR appeals process involving the review and resolution of disputes
between mental health plans and hospitals. Teams also review and issue decisions
on second level TAR appeals from fee-for-service (FFS) psychiatric inpatient
hospital providers.

e Clinic Certification/Recertification

Cost report acceptance and settlement process

The goals and objectives of A&l’s DMH transition plan include:

e Facilitating a smooth transition of DMH Program Compliance and Cost Report
Acceptance/Settlement functions to A&I.

e Maintaining DMH services to stakeholders without interruption.

e Ensuring proper knowledge transfer from DMH to DHCS.

e Providing audit and review services to the DHCS Project Management and
Transition Teams as necessary to ensure a smooth transition of DMH functions.

e Ensuring adequate facts and evidence are gathered to assist with process
implementation and to give DHCS the greatest chance for success.

e Improving efficiencies via the elimination of redundant processes and the
enhancement and retooling of existing processes.

To accomplish these goals and objectives, A&l staff will perform the following action
items:

DMH Program Compliance Division Integration into A&l
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1. DMH Process Review & Integration
a) Review and create flowcharts for DMH Program Compliance processes.

b) Process evaluation and implementation

i) Completed flowcharts will be utilized to evaluate DMH Program Compliance
processes for purposes of implementation within A&l.

i) The proposed implementation includes steps that will lead to improved
efficiencies based upon the elimination of redundant processes,
enhancement and retooling of existing processes, and overall economies of
scale from combining DMH and A&l activities.

2. DMH field staff

a) Discuss options for placement of DMH Program Compliance field staff.
*See Estimated Schedule Section for details

Review of Global DMH Functions

1. DMH Process Review & Integration
a) Review and flowchart DMH processes

i) DMH claims processing, cost report acceptance/settlement, and data
analytics functions shall be reviewed and flowcharted.

i) DHCS Executive Office will determine additional program areas requiring
review and flowcharting.

b) Process evaluation and implementation:

i) Completed flowcharts will be utilized to evaluate DMH processes for purposes
of implementation within the DHCS environment.

i) Proposed implementation includes steps that will lead to improved efficiencies
based upon the elimination of redundant processes, enhancement and
retooling of existing processes, and overall economies of scale from
combining DMH and DHCS activities.

iii) A&l and DMH subject-matter experts will be available to provide consultation
where necessary.
* See Estimated Schedule Section for details

There is a risk that the review and flowcharting procedures may not sufficiently capture
all aspects of the DMH processes, thereby negatively impacting implementation of DMH
Program Compliance activities into A&l. Should this occur, services to stakeholders
may be negatively affected. A&l and DMH Program Compliance management have
devised a communication strategy and standardized process for addressing issues and
concerns to minimize the risk of an incomplete assessment of workload requirements
and processes.
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Estimated Schedule. The DHCS and DMH Transition Teams are collaborating to

address and complete the aforementioned actions items.

Activity Start
Date
(Est)

Integration of DMH Program Compliance Division

Review and flowchart remaining DMH Program
Compliance Division functions and processes, such as 9/15/11
the Medi-Cal Oversight Branch (MCO) activities.

A&l and DMH Program Compliance staff to evaluate the
DMH workload flowcharts. Implementation plan to be 11/1/11
proposed with improved efficiencies in mind.

A&I/DMH Program Compliance Division, DHCS Program
Support Branch, and DHCS Labor Relations Office shall
meet to discuss options for placement of DMH Program

Compliance field staff.

8/15/11

Review of Global DMH Functions

Review and flowchart the DMH claims processing system

(DMH Community Services Division). 7/25/11

Review and flowchart the DMH cost report acceptance
and settlement process (DMH Community Services 8/8/11
Division, Cost Settlement Unit).

DHCS Administration Division to evaluate DMH claims
processing and cost acceptance/settlement process 8/8/11
based upon completed flowcharts.

Review and flowchart the DMH data analysis process and
procedures (DMH Community Services Division). DHCS 8/9/11
Research & Analytical Studies staff will shadow A&l.

DHCS Research & Analytical Studies Unit to evaluate
DMH data analysis process and procedures based upon
completed flowcharts. Implementation plan to be
proposed with improved efficiencies in mind.

8/29/11

Review and flowchart additional DMH program areas and
the related procedures as determined necessary by the TBD
DHCS Executive Office.

Duration of project 7/25/11

End Date Duration

(Est.)

10/31/11

12/15/11

TBD

8/10/11

8/22/11

8/31/11

8/26/11

9/15/11

TBD

TBD

(months)

0.5

15

TBD

0.5

0.5

0.75

0.5

0.5

TBD

TBD
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APPENDIX A

EXCERPT OF ASSEMBLY BILL 102

Chapter 8.9. Transition of Community-Based Medi-Cal Mental Health.

14700. (a) (1) It is the intent of the Legislature to transfer to the State Department of
Health Care Services, no later than July 1, 2012, the state administration of Medi-Cal
specialty mental health managed care, the Early and Periodic Screening, Diagnosis,
and Treatment (EPSDT) Program, and applicable functions related to federal Medicaid
requirements, from the State Department of Mental Health.

(2) It is further the intent of the Legislature for this transfer to occur in an efficient and
effective manner, with no unintended interruptions in service delivery to clients and
families. This transfer is intended to do all of the following:

(A) Improve access to culturally appropriate community-based mental health services,
including a focus on client recovery, social rehabilitation services, and peer support.
(B) Effectively integrate the financing of services, including the receipt of federal funds,
to more effectively provide services.

(C) Improve state accountabilities and outcomes.

(D) Provide focused, high-level leadership for behavioral health services within the state
administrative structure.

(b) Effective July 1, 2012, the state administrative functions for the operation of Medi-
Cal specialty mental health managed care, the EPSDT Program, and applicable
functions related to federal Medicaid requirements, that were performed by the State
Department of Mental Health shall be transferred to the State Department of Health
Care Services. This state administrative transfer shall conform to a state administrative
transition plan provided to the fiscal and applicable policy committees of the Legislature
as soon as feasible, but no later than October 1, 2011. This state administrative
transition plan may also be updated by the Governor and provided to all fiscal and
applicable policy committees of the Legislature upon its completion, but no later than
May 15, 2012.

(c) All regulations and orders concerning Medi-Cal specialty mental health managed
care and the EPSDT Program shall remain in effect and shall be fully enforceable
unless and until readopted, amended, or repealed by the State Department of Health
Care Services, or until they expire by their own terms.

14701. (a) The State Department of Health Care Services, in collaboration with the
State Department of Mental Health and the California Health and Human Services
Agency, shall create a state administrative and programmatic transition plan, either as
one comprehensive transition plan or separately, to guide the transfer of the Medi-Cal
specialty mental health managed care and the EPSDT Program to the State
Department of Health Care Services effective July 1, 2012.

(1) Commencing no later than July 15, 2011, the State Department of Health Care
Services, together with the State Department of Mental Health, shall convene a series
of stakeholder meetings and forums to receive input from clients, family members,
providers, counties, and representatives of the Legislature concerning the transition and
transfer of Medi-Cal specialty mental health managed care and the EPSDT Program.
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This consultation shall inform the creation of a state administrative transition plan and a
programmatic transition plan that shall include, but is not limited to, the following
components:

(A) Plan shall ensure it is developed in a way that continues access and quality of
service during and immediately after the transition, preventing any disruption of services
to clients and family members, providers and counties and others affected by this
transition.

(B) A detailed description of the state administrative functions currently performed by
the State Department of Mental Health regarding Medi-Cal specialty mental health
managed care and the EPSDT Program.

(C) Explanations of the operational steps, timelines, and key milestones for determining
when and how each function or program will be transferred. These explanations shall
also be developed for the transition of positions and staff serving Medi-Cal specialty
mental health managed care and the EPSDT Program, and how these will relate to, and
align with, positions at the State Department of Health Care Services. The State
Department of Health Care Services and the California Health and Human Services
Agency shall consult with the Department of Personnel Administration in developing this
aspect of the transition plan.

(D) A list of any planned or proposed changes or efficiencies in how the functions will be
performed, including the anticipated fiscal and programmatic impacts of the changes.
(E) A detailed organization chart that reflects the planned staffing at the State
Department of Health Care Services in light of the requirements of subparagraphs (A)
through (C) and includes focused, high-level leadership for behavioral health issues.

(F) A description of how stakeholders were included in the various phases of the
planning process to formulate the transition plans and a description of how their
feedback will be taken into consideration after transition activities are underway.

(2) The State Department of Health Care Services, together with the State Department
of Mental Health and the California Health and Human Services Agency, shall convene
and consult with stakeholders at least twice following production of a draft of the
transition plans and before submission of transition plans to the Legislature. Continued
consultation with stakeholders shall occur in accordance with the requirement in
subparagraph (F) of paragraph (1).

(3) The State Department of Health Care Services shall provide the transition plans
described in paragraph (1) to all fiscal committees and appropriate policy committees of
the Legislature no later than October 1, 2011. The transition plans may also be updated
by the Governor and provided to all fiscal and applicable policy committees of the
Legislature upon its completion, but no later than May 15, 2012.
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APPENDIX B

CURRENT DEPARTMENT OF HEALTH CARE SERVICES FUNCTIONS RELATED

TO THE SPECIALTY MENTAL HEALTH SERVICES WAIVER

As the Single State Agency for Medicaid, DHCS has current responsibilities (i.e. pre-
transfer) for administration of the Specialty Mental Health Services waiver and is
accountable to CMS for the following:

Policy and Programmatic Functions

= Single State Agency Roles and Responsibilities

Compliance with federal laws and regulations

Issue policies, rules, and regulations on program matters.
Policy review, analysis and interpretation

Administer or supervise the administration of the State Plan
Inter/intra departmental liaison and subject matter expert

= Specialty Mental Health Services Waiver

Prepare (in collaboration with DMH), review and submit waiver renewal
applications and amendments.

Responsible for administrative oversight

Respond to federal CMS inquiries

Monitor cost effectiveness and programmatic functions

Consult with Indian Health Programs

Develop State Plan Amendments

Assist with planning and participate in stakeholder meetings

Review and submit to CMS the Mental Health Plans (MHP) Contract
Develop, revise and oversee the Interagency Agreement

Review County Information Notices and other Medi-Cal mental health
related information

Prepare reports and responses for Department, Agency, Legislature and
CMS

Provide support and assistance with litigation and law suits

Fiscal/Financial Functions

= Provide policy guidance regarding implementation and system changes/updates
for the Short Doyle/Medi-Cal Il system

Review, approve and process invoices for payment

Draw down federal financial participation

Facilitate processing of encumbrances

Conduct federal mandated reporting (CMS 64 Reports, Per Member Per Month,

Quarterly Reconciliation)
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Address issues related to CMS Deferrals and Overpayments, and Recoupment
Respond to CMS audit findings and inquiries related to financial reporting
Provide guidance on federal certification and certified public expenditure
requirements

Prepare Medi-Cal fiscal/policy budget assumptions

Review, approve and coordinate aid code updates

Review and approve county school-based Medi-Cal Administrative Activities
plans

Development of supplemental payment program

Legal Services

Provide legal consultation, review and analysis

Review and approve waiver renewals and amendments
Review and approve State Plan Amendments
Participates in litigation and law suits

IT Support

Short Doyle/Medi-Cal (SD/MD) Phase Il roll-out, system changes, updates, and
guidance
Participate in state and county SD/MC Il task groups
Add/update rates for fee-for-service/Medi-Cal (FFS/MC) hospitals (rates are
developed by DMH)
Update master file for FFS/MC hospitals
SD/MC Il Activities
= Business Analysis
= Contract Management
= HIPAA subject matter expertise
= County/trading partner outreach and training
= System testing
= Companion Guide Analysis
= Claim reporting analysis

Audits/Investigations

Receive referrals of suspected fraud, waste, and abuse from DMH and refer for
investigation

Collaborate with DMH on investigations and/or administrative sanctions

Refer to state and federal agencies for further enforcement as it relates to fraud,
waste and abuse

Monitor MHPs and contractors for fraud, waste, abuse
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APPENDIX D

Timeline for stakeholder participation and transition plan development

Date

Activity

June 27, 2011
June 28, 2011
June 30, 2011
July 8, 2011
July 12, 2011

July 14, 2011

July 14, 2011

July 18, 2011

July 19, 2011

July 21, 2011

July 22, 2011

July 26, 2011

July 26, 2011

August 1, 2011

DHCS sends “save-the-date” notice for meeting #1

AB 102 signed by Governor

DHCS creates inbox for stakeholder comments

DHCS sends meeting #1 notice, agenda and handouts
DHCS convenes stakeholder meeting #1

DHCS specialty mental health webpage goes ‘live’
DHCS places all meeting #1 documents onto the website

DHCS-requested due date for stakeholders to provide input for use
in developing agendas for stakeholder meetings #2

DHCS sends “save-the-date” notices for stakeholder meeting,
series #2; DHCS places stakeholder inbox comments received
through July 17 onto website

DHCS places save-the-date meeting #2 notices onto website

DHCS sends meeting agenda #2 and handouts; DHCS places
stakeholder inbox comments received July 18-21 onto website;
DHCS places summary stakeholder comments from July 12"
meeting onto website

DHCS places meeting #2 agenda/handouts onto website

DHCS convenes separate stakeholder meetings with clients and
providers (representatives of the Legislature invited)

DHCS convenes stakeholder meeting with counties
(representatives of the Legislature invited)

DHCS-requested due date for stakeholders to submit comments for
use in developing the draft transition plan; DHCS places
stakeholder inbox comments received July 22" to July 27" onto
website
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August 3, 2011

August 8, 2011

August 10, 2011

August 19, 2011

August 22, 2011

August 25, 2011

August 30, 2011

Sept. 1, 2011

Sept. 6, 2011

Sept.13, 2011

Sept. 14-19

Sept.30, 2011

Oct. '11 — May ‘12
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DHCS places stakeholder inbox comments received July 28" to
August 2" onto website

DHCS places summary stakeholder comments from July 22™
meeting onto website

DHCS places stakeholder inbox comments received August 3™ to
August 10™ onto website

(proposed) DHCS places stakeholder inbox comments received
August 11" to August 18" onto website; DHCS sends meeting
agenda #3 and draft transition plan; DHCS places meeting #3
documents onto website

(scheduled) DHCS convenes stakeholder meeting #3 regarding
draft transition plan

(proposed) Due date for stakeholders to provide feedback on draft
transition plan

(proposed) DHCS sends “save-the-date” notice for 4™ stakeholder
meeting; DHCS places “save-the-date” notice onto website

(proposed) DHCS places summary stakeholder comments from
August 22" meeting onto DHCS website

(proposed) DHCS sends meeting #4 agenda, and final transition
plan to stakeholders

(proposed) DHCS convenes stakeholder meeting #4 to present
transition plan

(proposed) DHCS/DMH/Agency review and approval of transition
plan

(proposed) DHCS and Agency submit transition plan to Legislature

(proposed) Ad hoc meetings with stakeholders; submit updated
transition plan to Legislature
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